CHAMLIN & ASSOCIATES, INC. © 2015
Drawing Name: G:\Users\6\66160—00—Utica—Downtown—2014\CAD\C3D\PLANS\PLANS 4—22—15\WEEKLY EXH\4—25 TO 4—29.dwg Last Modified: Apr 22, 2016 — 4:51pm Plotted on:

Apr 22, 2016 — 5:23pm by noeq

ANTICIPATED WORK SCHEDULE

WEEK OF 4/25/16

4/29/16

CURB & GUTTER REPLACEMENT

/Z/

GRAPHIC  SCALE

(E 7|5 1I5

& DECORATIVE SIDEWALK PLACEMENT (N FEET
MA
—_— PARKWG LOT
250 3553 SWK d
g
SWK
SAS . . OLD SECOND . NN
DUFFY'S TAVERN COMFORT UTICA HAIR CO. JOY & ED'S JOY & ED'S SHANLEY LOOK ANTIQUES SKOOG'S TOWPATH N
SHOE DINING ROOM BAR BUILDING BUILDING TAVERN COLLECTIBLES
NN =N R
| NN AU NN N S | — _
’/I_ & SWK SWK < ¢ °§3 gg
_ N\ & e E E E 3 5 ; E E E B AE E G E /.
— i 2 ‘ 1 T g
i J/- /
S B 'MONDAY 4/25/16
— — 8&511"&/? DAYTIME C og o—C | DAYTIME BARREL
T ——  — 10400 || || B 11400 ‘ 12+00 LOCATIONS= 13+00
| | ) ) TWO—WAY A TWOﬁWAY I 4 AR 1T
® NIGHTTIME &:> NIGHTTIME &:> MILL STREET NIGHTTIME & WEEKEND °
WEEKENDS WEEKENDS BARREL LOCATIONS®
® e . ® ° ° ° ° ° ° ® o
\
o =
[ L I8 % @
— e AN N A Y T T T T A T T T S N T A N T N T A S A T A O NRNERNLRNN =
Cone 2 TR T A I S T A S N A I A N S A SN N A S N A S A Y AN NN AN AN S NN SIS NN Y NN SIS NN SRR R NG
i N N \Jﬁ\ X <\ o
1| N\ N
14 AN -
Q_ AUGUST HILL :
<|’_> ) §E¥ASC#:-CEAS;|QIEC?_IANK wﬁqléc;L;SIAngl]hG WINERY HARMONY ELEGANT HOME MILL STREET SENICA CANAL PORT CANAL PORT BMEAA'?LJYT? HJJ ”
o ROOM LOUNGE AREA PAINTINGS GALLERY MARKET BUILDING SOUTH NORTH SALON COUNTRY VILLAGE Y
_| (DOOR HAS BEEN STUDIO -
< ELEMINATED) )
P CONC L
< HMA
(&) (&)
— TUESDAY 4/26/16 &
— MONDAY 4/25/16 S
XL
WEDNESDAY 4/27/16 ©
AN
MONDAY WE PLAN TO FINISH THE SIDEWALK IN FRONT OF CANAL PORT AND TO FINISH
THE NEW CURB AND GUTTER TO THE NORTH LIMITS IN FRONT OF COUNTRY VILLAGE STUDIOS.
THERE IS A CHANCE OF RAIN FOR MONDAY AND IF IT DOES RAIN, WORK WILL BE PUSHED BACK
A DAY ACCORDINGLY. WE WILL THEN BEGIN TO POUR THE NEW DECORATIVE SIDEWALK AND
HAVE THAT COMPLETED BY END OF WEEK.
PROGRESS STANDS AT ABOUT 20% COMPLETION AT THIS TIME.
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